

Contracts that have already received one extension.

District supervisors available for questions virtually through Teams

ATTACHMENT 15C BLUE

Contract Number	District Name	Program	Contracted BMP(s)	Contract Status	Please describe the work completed in the first 12 months following Division contract approval.	Reason for extension request	Please use the box below to add any additional information that would be helpful for the extension consideration.
06-2021-001	Avery	ACSP	Stream Protection Well, Watering Tank, Heavy Use Area, Livestock Exclusion Fencing, Agricultural Road Repair	APPROVED	Cooperator had called well driller and was put on waiting list (2-years minimum) as well as purchased fencing material and had local power company to set new electrical service for the well/pump.	Has not been able to get well driller on site. Personal related (sickness, death in family).	The cooperator has tried at least 3 well drillers and the wait is a minimum of 2 years. There is a huge amount of development right now and the well drillers can move into one of the developments and only have to move a few hundred yards to drill another well, so ag-wells are not a priority right now. Cooperator has had a major illness diagnosed (twice) as well as losing a daughter in an accident.
06-2021-004	Avery	ACSP	Stream Protection Well, Watering Tank, Heavy Use Area, Livestock Exclusion Fencing	APPROVED	Cooperator had called well driller and was put on waiting list (2 years out) as well as purchased fencing material.	Has not been able to get well driller on site. Personal related (sickness, death in family).	The cooperator has tried at least 3 well drillers and the wait is a minimum of 2 years. There is a huge amount of development right now and the well drillers can move into one of the developments and only have to move a few hundred yards to drill another well, so ag-wells are not a priority right now. The cooperator had an accident that almost resulted in the loss in function of his hand in the winter of 2022. He has been in rehab for the last year to regain use of it.
41-2021-002	Guilford	ACSP	Livestock Exclusion Fencing, Stream Protection Well, Watering Tank, Heavy Use Area	APPROVED	Well permits purchased 8/1/22 and 8/3/23. The well driller was 8-12 months behind. The well has been drilled (6/1/24) but did not pass County Inspection. Currently waiting on the well driller to correct the problems.	Contractor related (equipment access, breakdown)	Landowner is a Fireman with Pinecroft-Sedgefield Fire Department. He has had to work double shifts because of Staff issues.
41-2021-010	Guilford	ACSP	Livestock Exclusion Fencing, Stream Protection Well, Heavy Use Area and Watering tanks	APPROVED	Well permits purchased 8/1/22 and 8/3/23. The well driller was 8-12 months behind. The well has been drilled but did not pass County Inspection. Currently waiting on the well driller to correct the problems (6-3-24).	Permitting delays, Contractor related (equipment access, breakdown)	Landowner is a Fireman with Pinecroft-Sedgefield Fire Department. He has had to work double shifts because of Staff issues.

Contracts that have already received one extension.
District supervisors available for questions virtually through Teams

95-2021-004	Watauga	ACSP	Agricultural Road Repair/Stabilization	APPROVED	Cooperator has purchased materials.	Contractor related (equipment access, breakdown)	The first contractor would not agree to install the BMP as designed. Several other contractors have looked at the project but were too busy to complete the work. The district held a pre-construction meeting with the most recent contractor and construction is planned for August 2024.
-------------	---------	------	--	----------	-------------------------------------	--	---