

J&J Environmental, LLC
1815C Virginia Rd
Edmonton, NC 27932

Contract Amount \$133,500.00

Contribution to project: removal of debris from waterway and floodplain. Removal of beaver dams.

District supervisor board has approved the contract on: 7/11/22

The contract was signed: 7/25/22

Contract number: F25-587

Work began on 8/2/22

Carolina Removal
1254 Main St
Jackson, NC 00000

Contract Amount \$66,500.00

Contribution to project: removal of debris from waterway and floodplain. Removal of beaver dams.

District supervisor board has approved the contract on: 11/11/22

The contract was signed: 11/25/22

Contract number: F25-590

Work begin on 1/6/23

SECTION 3: PROGRESS REPORT

(If 50% goal has been met)

Provide a detailed update on all work that has been completed since contracts with NCDA&CS have been signed. This should be a very detailed report that provides the commission with information about the work that is being done to advance the project.

Turned it revised SOW on 6/5/22 to division. Meet with Heather Reichert at the division to go over the contract. Turned in the contract 6/18/22 to the division and got contract back fully signed 6/25/22. Bids were accepted between 6/26/22-7/10/22. On 7/11/22 Fair District Soil and Water supervisor voted to give J&J Environmental LLC the following contracts:

- Herring Run- 11,000 LF and 2 beaver dams removed \$19,140.00-Complete
- Maple Creek II- 4,000 LF \$6,960.00 Complete
- Williams/Modlin Gut-2,800 LF and 6 beaver dams \$4,872.00 Complete
- Boyd Creek- 14,752 LF and 8 beaver dams removed \$66,100.00 Complete
- VOA Run-removal of debris 7,300 LF and 4 beaver dams removed \$12,702.00 Complete
- Old Farm Swamp-removal of debris 24,000 LF and 11 beaver dams removed \$41,760.00 Complete

All contract with J&J Environmental Started 7/25/22 and completed by 1/6/23

No bids were accepted for Maple Creek I in first round of bids. Maple Creek I was bided out again in 10/15/22-10/31/22 only received one bid. We consulted with the county management and county attorney and got approval to accept the one bid that was received. Carolina Removal was granted contract for Maple Creek I-4,000 LF \$66,500 contract started 11/25/22 and finished 2/5/23.

Advertised for bids

Bids on the remaining segments will be collected till Feb. 11, 2023

These include:

- Smith Creek-34,000 LF
- Moss Creek- 500 FL
- Frank Swamp-1,205
- Still water Creek-2,584

By signing the report below, I certify that to the best of my knowledge and belief the report is true, complete and all expenditures reported are for appropriate purposes and in accordance with the provisions set forth in the subaward documents.

John Smith

8/17/22

Printed Name and Title

Date



Signature

SECTION 4: Progressing toward 50% goal

(If 50% goal has NOT been met)

If you have been unable to secure the required contracts, please provide the reasons why this has occurred and what is being done to move the project forward. Provide details on the next steps and information on when you expect to meet the 50% of award under contract requirement.

By signing the report below, I certify that to the best of my knowledge and belief the report is true, complete and all expenditures reported are for appropriate purposes and in accordance with the provisions set forth in the subaward documents.

Printed Name and Title Date

Signature